
Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Construction Start 3/17/2014 2/24/2014 Complete

Completion Date 9/2/2014 Projected to be Completed During Next Reporting Period; 

Completion has been delayed; See 4.IMPLEMENTATION ISSUES

Operations/ Optimization (RTC) 9/3/2014 – 9/3/15 Projected to be Started During Next Reporting Period ; 

Operations/optimization to commence following construction 

completion; See 4.IMPLEMENTATION ISSUES

Engineering Start 3/18/2014 Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period 

(Project has been split into a partial separation project, the 

engineering for which will be completed by 3/18/15 and an in-

line storage project, the engineering for which is expected to be 

completed before June 30, 2015, but after March 18, 2015).

Notice to Proceed 3/18/2015 Projected to be Completed During Next Reporting Period

Substantial Completion 3/18/2017

Engineering Start 3/1/2014 Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period

Notice to Proceed 3/1/2014 Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period

Notice to Proceed ---

Substantial Completion 3/18/2017

SPP 331 

Optimization

SPP 180 

Optimization

Foundation Projects 

Foundation 1 - 

Smith Street 

Storage 

Bird/Lang RTC 

Projects 

Phase I Projects 

Foundation 2 - SPP 

Optimization (20 

projects)
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 1/20/2014 Complete

Notice to Proceed --- 5/30/2014 Complete

Substantial Completion 3/18/2017 8/4/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period

Notice to Proceed ---

Substantial Completion 3/18/2017

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period

Notice to Proceed ---

Substantial Completion 3/18/2017

Engineering Start --- 3/1/2014 Complete

Engineering Completion 3/18/2015 Projected to be Completed During Next Reporting Period

Notice to Proceed ---

Substantial Completion 3/18/2017

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- 3/1/2014 Complete

Engineering Completion 3/18/2015 11/25/2014 Complete

Notice to Proceed ---  Projected to be Completed During Next Reporting Period 

Substantial Completion 3/18/2017

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

SPP 036 

Optimization

SPP 163 

Optimization

SPP 122 

Optimization

SPP 097A 

Optimization

SPP 217 

Optimization

SPP 318 

Optimization

SPP 165 

Optimization
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 4/4/2014 Complete

Notice to Proceed --- 7/25/2014 Complete

Substantial Completion 3/18/2017 11/3/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion 3/18/2015 Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- 1/1/2014 Complete

Engineering Completion --- Projected to be Completed During Next Reporting Period

Notice to Proceed ---

Substantial Completion 3/18/2017

Engineering Start --- 1/1/2014 Complete

Engineering Completion --- Field conditions may require modifications to planned 

optimization.

Notice to Proceed ---

Substantial Completion 3/18/2017

Engineering Start: --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start: --- Prior to 1/1/2014 Complete

Engineering Completion --- 3/27/2014 Complete

Notice to Proceed --- 6/16/2014 Complete

Substantial Completion 3/18/2017 12/12/2014 Complete

SPP 001 

Optimization

SPP 342B 

Optimization

SPP 341A 

Optimization

SPP 336A 

Optimization

SPP 335B 

Optimization

SPP 165A 

Optimization

SPP 178 

Optimization
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2017 Prior to 1/1/2014 Complete

Engineering Start 3/18/2016

Notice to Proceed 3/18/2017

Engineering Completion 3/18/2023

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

SPP 211 

Optimization

SPP 283 

Optimization

SPP 183 

Optimization

Foundation 3  - 

Remaining RTC 

(14 sites)

Hertel Northwest 

In-Line Storage

Hertel South In-

Line Storage

Hertel Northeast In-

Line Storage
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Bird East In-Line 

Storage

East Ferry In-Line 

Storage

South Bailey In-Line 

Storage

Roslyn In-Line 

Storage

Colorado In-Line 

Storage

North Bailey In-Line 

Storage

Kay In-Line Storage
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start ---

Engineering Completion ---

Notice to Proceed ---

Substantial Completion 3/18/2024

Engineering Start 3/18/2015 Prior to 1/1/2014 Complete

Engineering Completion 3/18/2017

Notice to Proceed 3/18/2016

Substantial Completion 3/18/2018

Engineering Start 3/18/2028

Engineering Completion 3/18/2030

Notice to Proceed 3/18/2030

Substantial Completion 3/18/2032

Engineering Start 3/18/2015 Projected to be Completed During Next Reporting Period

Engineering Completion 3/18/2019

Notice to Proceed 3/18/2017

Substantial Completion 3/18/2022

Foundation 4  - 

Hamburg Drain 

Optimizations 

Foundation 4  - 

Hamburg Drain 

Storage 

WWTP

WWTP 

Improvement 

Project Alternative 

C2

Montgomery CSO 

Line Storage

Fillmore North In-

Line Storage

Gibson CSO Line 

Storage

Amherst Quarry 

Off-Line Storage
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects 

Engineering Start 3/1/2014 Prior to 1/1/2014 Complete

Engineering Completion 3/18/2016

Substantial Completion 3/18/2018

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2018 See GI Master Plan 

Appendix 7-1

Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion ---

Substantial Completion 3/18/2018

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion ---

Substantial Completion 3/18/2018
Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2018 7/25/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2018 Projected to be Completed During Next Reporting Period

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2018 Projected to be Completed During Next Reporting Period

Engineering Start --- 4/30/2014 Complete

Engineering Completion ---

Substantial Completion 3/18/2018

Green Infrastructure Projects 

Green 1 - Pilot 

Projects – 267-

acres of GI control   

SEE DETAILS  2001-2013 

Demolitions

PUSH Blue Projects

Carlton Street 

Porous Asphalt

Fillmore Avenue 

Porous Parking 

Lots and Green 

Lots

Ohio Street

Kenmore Avenue

2014-2018 

Demolitions
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion ---

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion ---

Substantial Completion 3/18/2018

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion ---

Substantial Completion 3/18/2018

Engineering Start: 3/18/2019

Engineering Completion: 3/18/2023

Substantial Completion: 3/18/2024

Engineering Start: 3/18/2023

Engineering Completion: 3/18/2028

Substantial Completion: 3/18/2029

Engineering Start: 3/18/2028

Engineering Completion: 3/18/2033

Substantial Completion: 3/18/2034

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed 3/18/2014 Prior to 1/1/2014 Complete

Substantial Completion 3/18/2015 12/29/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- 5/30/2014 Complete

Substantial Completion 3/18/2015 12/29/2014 Complete

Substantial Completion 3/18/2018

Green 2 – 410 

acres of GI Control

Green 3 – 375 

acres of GI Control

Green 4 – 263 

acres of GI Control

Gray Projects 

SPPs 206A&B

CSOs 014/15 – Erie 

Basin In-line 

storage and 

optimization 

projects

Niagara Street

Allen Street

Genesee Gateway 

Project 
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- Prior to 1/1/2014 Complete

Substantial Completion 3/18/2015 5/31/2014 Complete

Engineering Start --- Prior to 1/1/2014 Complete

Engineering Completion --- Prior to 1/1/2014 Complete

Notice to Proceed --- 5/30/2014 Complete

Substantial Completion 3/18/2015 12/5/2014 Complete

Engineering Completion 3/18/2020

Notice to Proceed 3/18/2020

Substantial Completion 3/18/2022

Engineering Start 3/18/2019

Engineering Completion 3/18/2022

Notice to Proceed 3/18/2022

Substantial Completion 3/18/2026

Engineering Start 3/18/2021

Engineering Completion 3/18/2023

Notice to Proceed 3/18/2023

Substantial Completion 3/18/2024

Engineering Start 3/18/2023

Engineering Completion 3/18/2025

Notice to Proceed 3/18/2025

Substantial Completion 3/18/2027

Engineering Start 3/18/2024

Engineering Completion 3/18/2026

Notice to Proceed 3/18/2026

Substantial Completion 3/18/2029

SPP 035 

SPP 036

CSO 013 – Satellite 

storage, 

conveyance, FM & 

PS

Engineering Start 3/18/2019

North Relief – 

Interceptor

CSOs 010, 008/010, 

061, 004 – 

Underflow capacity 

upsizing

SPP 337 (CSO 053) 

– Satellite storage, 

conveyance, FM & 

PS

SPP 336A&B (CSO 

053) – Satellite 

storage, 

conveyance, FM & 

PS
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Project Name Project Milestone AO Project 

Deadline

Actual Completion 

Dates

Project Status

Phase I Projects Engineering Start 3/18/2025

Engineering Completion 3/18/2027

Notice to Proceed 3/18/2027

Substantial Completion 3/18/2030

Engineering Start: 3/18/2027

Engineering Completion: 3/18/2030

Notice to Proceed: 3/18/2030

Substantial Completion: 3/18/2034

Engineering Start: 3/18/2028

Engineering Completion: 3/18/2031

Notice to Proceed: 3/18/2031

Substantial Completion: 3/18/2034

Engineering Start: 3/18/2030

Engineering Completion: 3/18/2032

Notice to Proceed: 3/18/2032

Substantial Completion: 3/18/2034

Engineering Start: 3/18/2030

Engineering Completion: 3/18/2032

Notice to Proceed: 3/18/2032

Substantial Completion: 3/18/2034

CSOs 028/044/047 - 

Satellite storage, 

conveyance, FM & 

PS

CSO 052 – Satellite 

storage, 

conveyance, FM & 

PS

CSO 064 – Satellite 

storage, 

conveyance, FM & 

PS

Jefferson Avenue & 

Florida Street (CSO 

053) – Satellite 

storage, 

conveyance and 

FM

CSO 055 – Satellite 

storage, 

conveyance, FM & 

PS
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